

WA School Emergency Management (WASEM) Program Activity-Timeline Planning Grid

Activity	Responsible	Timeline	Outcomes / Comments	Deliverables
1. Safety Planning Manual revision	Grant Program Manager; SSAC	10/2014 thru 8/2015	Revise current School Safety Manual in accordance with EOP	Updated School Safety Planning Manual
2. Develop a library a resource training PowerPoints and videos	Grant Program Manager; Contracted services	10/2014 - ongoing	Develop a library of a min. of 12 short (20x20) PowerPoints and a min. of 5 5-minute videos for use as training follow-up/review-refresher resources for LEAs	At least: <ul style="list-style-type: none"> - 12 20x20 safety-related PowerPoints - 5 safety-related videos
3. Establish the framework for a statewide “Safety Corps”	Grant Manager; SSAC; ESDs	Phase I: 10/14 – 8/15 Phase II: 9/15 – 3/16	Phase I: Planning with 9 ESDs Phase II: LEA trainings thru ESDs	Safety Corps Framework A training plan
4. LEA Training	Grant Manager Contractors ESDs	9/15 - ongoing	<ul style="list-style-type: none"> - One statewide planning/training conference (in-person, teleconference or webinar) - Two in-person regional training/planning sessions; - In person trainings at (3) regional ESDs; 	All 295 LEAs will participate in at least 1 safety-related training
5. Additional trainings	Grant Manager Contractors ESDs	10/14 - ongoing	Trainings will also be made available at statewide conferences (OSPI Student Support Conference, AWSP, WASA, WSSDA, etc...)	Presentations at at least 2 statewide conferences