Student Transportation Implementation Options

Presented by Isabel Muñoz-Colón

Quality Education Council

November 3, 2009

Student Transportation Implementation Options

Key Activities	Option 1	Option 2	Option 3 (minimum requirement)
Legislature Appropriates $806,000*	**March 2010**	**April 2011**	**March 2012**
Build new Student Transportation System	July 2010 – March 2011	July 2011 – March 2012	July 2011 – March 2012
Pilot test system	April 2011	April 2012	April 2013
Review data from pilot	May 2011	May 2012	May 2013
Full System Implementation Begins	**Sept. 2011**	**Sept. 2012**	**Sept. 2013**
Adjust coefficients and report efficiency ratings	November 2011	November 2012	November 2013

* Original estimate of $670,000 did not include Student Transportation GIS Analyst needed to run the system.